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November 17, 1992

CERTIFIED MAIL
Mr. John Stiller
Burlington Environmental, Inc.
2203 Airport Way South, Suite 400 
Seattle, WA 98134

Dear Mr. Stiller:
Re: Schedule extension request for delayed submittal of background

sampling plan for the Pier 91 Facility (WAD000812917).

This correspondence is to approve Burlington Environmental's (BE) 
schedule extension request for delayed submittal of the background 
seunpling plan for the Pier 91 Facility. The BE schedule extension 
request calls for the plan to be submitted after the completion of the 
following items:

o RFI workplan and final RFI report; 
o Pier 90 & 91 RFA; and, 
o resolution of Part B appeals.

The Pier 91 Facility Part B Permit, condition II.D.l., requires BE to 
submit a background Seunpling plan to the Washington State Department of 
Ecology (Ecology) eight (8) weeks prior to the sampling event. The 
sample collection was to occur as soon as possible after the Part B 
Permit was issued. I understand the submittal of the background 
Seunpling plan will now be received by Ecology within eight (8) weeks 
after resolution of the above items, and will then be followed by the 
sampling event.
If you have any questions or comments regarding this matter, please 
contact me at (206) 649-7280 at Ecology's NW Regional Office.
Sincejjely,
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Galen Tritt 
Technical Unit 
Solid & Hazardous Waste

cc: Julie Sellick, NWRO
Doug Brown, HQ Permits 
File HZW 7.2

Hideo Fujita, PE, NWRO 
^ David Croxton, EPA-X .
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